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1.  Originator

Kenneth L. Cockerill

2.  Log Date:

050202

3.  CCR #:

02-0361

4. Rev:

—

5.  Tel:

301-925-0463

6. Rm #:

3041

7. Dept.

DEV/SWIT

8. CCR Title: TE_6A.05_DMS.08 and TE_6A.05_SDSRV.03 to be released to NSIDC, LaRC and GSFC  Original CCR--02-0278 was
delivered to EDC only.

9. Originator Signature/Date

Kenneth L. Cockerill     /s/     5/2/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 02May02

13.  Office Manager Signature/Date

John Cockey     /s/     5/2/02

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:DMS/SDSRV

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            02May02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
33771, 33720
1
23.   Problem:  (use additional Sheets if necessary)
St=V, Sv=2, Bug id = ECSed33771, Subsystem = OPS_SDSRV
Desc: Multi Floating scene acquires not supported in SDSRV
St=V, Sv=2, Bug id = ECSed33720, Subsystem = OPS_DMS
Desc: TS2:6A.05 DMS:V0GW putting one L70R granuleper requestId

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE for 6A.05_DMS.08 and 6A.05_SDSRV.03 to NSIDC, LaRC and GSFC.  IMPORTANT INFORMATION:
TE_6A.05_SDSRV.03 MUST be installed on top of Patch_6A.05_DSS.01, Patch_6A.05_External_Subsetter.01D,
Patch_6A.05_QAMUT_01A, and Patch_6A.05_BMGT.01.  It is recommended that both Patch_6A.05_DMS.08 and 6A.05_SDSRV.03
be installed at the same time. Original CCR--02-0278 was delivered to EDC only.

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next full system delivery.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
The DAACs are required to install these patches if they are to receive a fix for an upcoming severity 1 NCR 33811.Bad size
metadata in DsMdGranules table -  

27.  Justification for Emergency (If Block 15 is “Emergency”):
Needed for testing ASAP

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
A. Abtahi     /s/     5/2/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela Johnson     /s/     5/2/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    02-0361   Rev:  - Originator:  Kenneth L. Cockerill

Telephone: 301-925-0463         Office:  3041

Title of Change:  TE_6A.05_DMS.08 and TE_6A.05_SDSRV.03 to be released to NSIDC, LaRC and GSFC  Original
CCR--02-0278 was delivered to EDC only.

Actions:

Csg -
      Please create a new Sun tar file with the following packages from the 6A.05 baseline:

  .EcDsSdDatabase.pkg
  .EcDsSdSDSRV.pkg
  .EcDsSdOPSWS.pkg

Please name the tarfile TE_6A.05_SDSRV.03.

Csg -
    Please create a Sun tar file with the following packages:

.EcDmAsterToEcsGw.pkg

.EcDmDatabase.pkg

.EcDmEcsToAsterGw.pkg

.EcDmINTFCSVR.pkg

Please deliver tarfile to LaRC, GSFC & NSIDC DAACs Only.

Please see attached documents for Install  Instructions

CM01AJA00 Revised 10/15/01 ECS


